

Macavation Portal

Progress update · 28 July 2026 · Prepared by CustomApp

Delivered

1. Shell waste movement history LIVE ON DEV

Every shell waste lot now has a Movement history view showing its full trail — created, adjusted, dispatched or written off — with date, time, quantity, reference and notes. The system was already recording this activity behind the scenes, but there was no way to see it. It is now available on the development site.

2. Defect fixed — user names on the admin screen LIVE ON DEV

The admin screen was still referring to a user field that was removed from the system in July. This has been corrected, and an automated check now runs on every change so the same problem cannot return unnoticed.

Reviewed and corrected

3. Phase 2 plan re-checked against the actual system ESTIMATE REVISED

We reviewed the Phase 2 implementation plan line by line against the system as it stands today. A substantial amount of work the plan lists as outstanding has, in fact, already been built and is in the system — including dashboard measures, stock alert handling, WhatsApp message sending, shell lot automation, mass balance and procurement variance.

The remaining development effort is materially smaller than the plan states: roughly 10 to 15 days rather than 58 to 72. The plan document is being updated to match reality, so that planning and costing from here are accurate.

4. Permissions review, ahead of the workshop NEEDS A DECISION

We examined how access control is actually working in the live UAT system, in preparation for the role permissions workshop.

The portal controls access in two separate places: which buttons a person can see on screen, and what the system will actually carry out when asked. **These two are currently out of step with each other.**

Layer	What it does	Today
The buttons	Decides which buttons a person can see.	Six of the eight roles see only 2 of the 25 controlled buttons.
The engine	Decides what the system carries out when asked.	Every role is permitted 186 or more operations.

Those permitted operations include adjusting stock on hand, approving job cards, completing batches and creating dispatch orders. Only user administration is correctly restricted today.

Hiding a button does not prevent the operation behind it. Closing this gap requires one business decision — who should be able to do what — which is exactly what the workshop is designed to produce. No development can begin on it until that decision exists.

5. Workshop pack prepared READY TO CIRCULATE

A six-page guide for the permissions workshop is ready: what is being decided, what is true today, a 25-action decision grid to complete during the session, five questions needing answers, a 90-minute agenda and a sign-off sheet. Every figure in it is read from the live system rather than estimated.

Awaiting Macavation

These three are now the main constraint on Phase 2. Each has a long lead time, so starting them early matters more than the order they are done in.

Item	Why it matters	Owner
Pete's 24-month historical data	Trend charts and stock accuracy cannot be validated without it.	Pete
WhatsApp Business API approval	The sending capability is built and waiting. Meta approval typically takes two to six weeks, and Phase 2 cannot close without it.	Macavation IT
Role permissions workshop	Development on the permissions work cannot start until the decisions exist.	Josslyn, Mark, Paul

Next

- Continued delivery of the outstanding Phase 2 items.
- Permissions rollout once the workshop decisions are signed off — applied to both layers together, tested role by role on UAT, and only then moved to production.
- The revised Phase 2 plan document, reflecting what is genuinely still to build.